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ENGINEERING DIVISION

Traffic Engineering

Order C(')un.cil Requested Street Limitl Limit2 Tentaftive Install Completion
District Window * Date

1 3 Belle Oak/Grove Belle Tower Rd Belle Forest Dr. N/A 10/11/2021
2 7 Cedar Ave N 2nd Street N 7th Street N/A 10/12/2021
3 5 Crystal Avenue Tillman Street Baltic Street N/A 10/19/2021
4 3 Oakwood Dr Paula Dr Faronia Rd N/A 11/1/2021
5 6 Lakeview Rd E Brooks Rd. Winchester Rd N/A 11/4/2021
6 6 Chambliss Road Auburn Rd Elvis Presley Blvd N/A 11/5/2021
7 3 Chevron Rd. E Shelby Dr Dawnridge Dr N/A 11/11/2021
8 2 Fox Trace Drive Cordova Rd Dexter Rd N/A 11/18/2021
9 6 Westmont Rd Castlewood Ave Cavalier Dr. N/A 11/19/2021

10 3 Goodhaven Dr. Airways Blvd Mill Branch Rd. N/A 11/24/2021

11 6 Saxon Ave Mississippi Blvd Neptune St N/A 11/30/2021

12 4 Brower St Park Avenue Barron Avenue N/A 12/1/2021

13 3 Cresser St Hester Rd E Holmes Rd N/A 12/3/2021

14 3 Wilson Rd Airways Blvd Childs Dr N/A 12/6/2021

15 5 St. Nick Dr Cole Rd Poplar Ave N/A 12/10/2021

16 5 Spottswood Ave St. Nick Dr Mendenhall Rd N/A 12/13/2021

17 4 Carson St Carnes Ave Park Ave N/A 12/16/2021

18 5 Minden Road Waring Road Perkins Road N/A 12/21/2021

19 4 Vista Dr. Kingsview Dr. E Alcy Rd. N/A 12/22/2021

20 3 Melodywood Dr. Tchulahoma Rd. Chevron Rd. N/A 12/30/2021

21 6 Ruby Creek Cv Crossfield Rd Weaver Rd N/A 12/31/2021

22 3 Benoit Drive Cleary Dr. Rockbrook Dr N/A 1/3/2022

23 5 Spring Street Pershing Ave Jackson Ave N/A 1/4/2022

24 5 Garland Street North Parkway Poplar Ave N/A 1/5/2022

25 3 Loch Lomond Rd Winfield Road E Holmes Road 12/27/21-1/10/22

26 7 Gowan Drive Baxter Avenue Frayser School Dr 12/27/21-1/10/22

27 1 Russwood Rd Macon Road Gailwood Road 12/27/21-1/10/22

28 3 Belle Tower Rd Belle Oak Rd Mission Ridge Rd 1/3/22-1/17/22

29 4 Buntyn St Barron Ave Deadrick Ave 1/3/22-1/17/22

30 7 Bryan St Golden Ave Matthews Ave 1/3/22-1/17/22

31 3,4 Wooddale Ave S Perkins Road Castleman Street 1/10/22 - 1/24/22

32 4 Menager Road Cincinnati Road Rayner Street 1/10/22 - 1/24/22

33 1 Goldbrier Lane Raleigh-LaGrange Gillespie Rd. 1/10/22 - 1/24/22

34 4 Scottsdale Ave Castleman St. Nora Lee Ln. 1/17/22 - 1/31/22

35 1 Mesa Drive Sage Meadow Dr Kate Bond Road 1/17/22 -1/31/22

36 1,7 Grey Rd North Graham St Wells Station Rd 1/17/22 -1/31/22

37 2 Brierview St Walnut Grove Rd Shady Grove Rd 1/24/22-2/7/22

38 7 N Merton St Chelsea Ave. Peres Ave. 1/24/22-2/7/22

39 1 Misty Pine Dr Misty Bay Dr Virginia Woods PI 1/24/22 - 2/7/22

This list represents the initial Construction Work Order for FY22. Additional locations will be added at a later date. We

anticipate that approximately 60 locations will be covered in FY22

* Installation Dates shown are tentative and may be adjusted based on
various factors (i.e. weather, etc.)




